

## FY17 NCSP PLANNING CALENDAR

<u>Actions Due</u>	<u>Teleconferences</u>	<u>Meetings</u>	<u>Team Actions Due</u>
October 20, 2016		4th Quarter FY 2016 Quarterly Progress Reports due to NCSP Manager (JS)	
November 3, 2016		FY 2016 Close-Out Quarterly Program Review (QPR) Teleconference (JS)	
November 6-10, 2016		2016 Winter ANS Meeting (Las Vegas)	
November 9, 2016 PM		2016 Winter ANS Session (Las Vegas) Recent Nuclear Criticality Safety Program Technical Program Review (LS)	
November 10, 2016 AM		NCSP Analytical Methods Working Group Meeting at 2016 Winter ANS Meeting (Las Vegas) (MD)	
December 1, 2016		FY 2016 Accomplishments Posted on the NCSP Website (JS)	
January 5, 2017		Request for Proposals for FY 2017-2021 to Task Managers (JS)	
January 27, 2017		1st Quarter FY 2017 Quarterly Progress Reports due to NCSP Manager (JS)	
February 2, 2017		Formal Written Proposals for FY 2018-2022 Tasks and Submittal of all new IERs for consideration during FY17 review due to NCSP Manager (JS)	
February 9, 2017		FY 2017 1st Quarter QPR Teleconference (JS)	
February 16, 2017		Proposals Forwarded to CSSG, NDAG and Task Managers (JS)	

Actions Due

Teleconferences

Meetings

Team Actions Due

March 14-15, 2017	NCSP Technical Program Review (DC) (LS)
March 16, 2017	CSSG Meeting (DC)
March 17, 2017	CSSG Meeting (DC)
March 21-23, 2017	NA-50 Budget Review Meeting (Germantown) (invitees only)
March 23, 2017	NCSP Technical Program Review Award Winners Notified (LS)
March 30, 2017	CSSG provide FY 2018-2022 task rankings to NCSP Manager
May 3, 2017	Pre-decisional Task List for FY 2018-2022 provided to Task Managers (LS)
May 11, 2017	2nd Quarter FY 2017 Quarterly Progress Reports due to NCSP Manager (JS)
May 18, 2017	Task Managers Provide Updated Sections of the Non-IE Five Year Plan with Final Approved Tasks and Milestones (LS Non-IE Section)
May 25, 2017	FY 2017 2nd Quarter QPR Teleconference (JS)
May 31, 2017	NCSP Award Attendees to Winter ANS Meeting Submit Abstracts (LS)
June 11, 2017	Submit First Draft of Non-IE Five Year Plan to Bowen for review (LS Non-IE Section)
June 11-15, 2017	2017 Summer ANS Meeting (San Francisco)

Actions Due

Teleconferences

Meetings

Team Actions Due

June 30, 2017		Bowen submit review of First Draft of Non-IE Five Year Plan to Scott	
July 3-11, 2017		Final reviews of First Draft of Non-IE Five Year Plan	
July 13, 2017		Submit First Draft of Non-IE Five Year Plan to Task Managers and CSSG (LS Non-IE Section)	
July 18, 2017		Task Managers and CSSG Comments/Revisions to Draft Non-IE Five Year Plan due (LS Non-IE Section)	
July 18, 2017		3rd Quarter FY 2017 Quarterly Progress Reports due to NCSP Manager (LS)	
July 18, 2017		IE Task Managers Provide Updated Sections of the IE Five Year Plan with Final Approved Tasks and Milestones (LS IE Section)	
July 21, 2017		Pre-Decisional Final Non-IE section of the Five Year Plan Distributed to Task Managers, NDAG, and CSSG (LS Non-IE Section)	
July 25-26, 2017		Budget Execution Meeting to Finalize FY 2018 Budget Execution Plan Brief FY 2017 3rd Quarter QPR discussion (Questions from NCSP Team only - no Task Manager presentations) Integral Experiments IER Discussions and Prioritizations (Las Vegas)	
August 1-4, 2017		NCSP Manager reviews and acts on all newly submitted IERs since publication of the FY17 Five Year Plan; and includes a listing of all newly Approved CED-0s for Gantt charts	
August 17, 2017		NCSP Manager Submits G2 IP, Site Splits, and Work Authorizations to NA-50 (LS)	
August 17, 2017		Submit First Draft of <u>IE</u> Five Year Plan to Task Managers and CSSG (JS-IE Section / LS Non-IE Section Second Draft after the BEM)	

Actions Due

Teleconferences

Meetings

Team Actions Due

August 31, 2017

Final Comments on entire Five Year Plan due  
(JS-IE Section / LS Non-IE Section)

September 14, 2017

Final Draft of entire Five Year Plan due to NCSP  
Manager (JS-IE Section / LS Non-IE Section)

September 21, 2017

Approved Five Year Execution Plan for FY  
2018-2022 Issued (OUO – Contact Angela Chambers  
if you have need to know)  
(JS-IE Section / LS Non-IE Section)

October 19, 2017

4th Quarter FY 2017 Quarterly Progress Reports  
due to NCSP Manager (JS)

October 23-27, 2017

ICSBEP/IRPHEP Combined Technical Working  
Group Meetings (DC) (invitees only)

Oct 29 - Nov 2, 2017

2017 Winter ANS Meeting (DC)

Oct - Nov (TBD), 2017

2017 Winter ANS Session (DC) Recent Nuclear  
Criticality Safety Program Technical Program Review  
(LS)

November 2, 2017

FY 2017 Close-Out Quarterly Program Review  
(QPR) Teleconference (JS)

# Nuclear Criticality Safety Program (NCSP) Hands-On Training & Education Course Dates

## Two-week Criticality Safety Practitioner Course

Aug 14 - Aug 18, 2017 at NATM

Aug 21 - Aug 25, 2017 at NCERC

Aug 21 - Aug 25, 2017 at Sandia

Jan 29 - Feb 02, 2018  
at NFO or NATM

Feb 05 - Feb 09, 2018 at NCERC

Feb 05 - Feb 09, 2018 at NCERC

Aug 13 - Aug 17, 2018  
at NFO or NATM

Aug 20 - Aug 24, 2018 at NCERC

Aug 20 - Aug 24, 2018 at Sandia

## One-week Manager's Course

Jun 11 - Jun 15, 2018 at NFO/NCERC