

FY2018 NCSP PLANNING CALENDAR

<u>Actions Due</u>	<u>Teleconferences</u>	<u>Meetings</u>	<u>Team Actions Due</u>
October 20, 2017		4th Quarter FY 2017 Quarterly Progress Reports due to NCSP Manager (LS)	
October 23-27, 2017		ICSBEP/IRPHEP Combined Technical Working Group Meetings (DC) (invitees only)	
Oct 29 – Nov 2, 2017		2017 Winter ANS Meeting (Washington, DC)	
October 31, 2017 PM		2017 Winter ANS Session (Washington, DC) Recent Nuclear Criticality Safety Program Technical Program Review (LS)	
November 16, 2017		FY 2017 Close-Out Quarterly Program Review (QPR) Teleconference (LS)	
November 30, 2017		FY 2017 Accomplishments Posted on the NCSP Website (LS)	
November 30, 2017		NCSP Newsletter Posted on the Website (LS)	
January 5, 2018		Request for Proposals for FY 2018-2022 to Task Managers (LS)	
January 26, 2018		1st Quarter FY 2018 Quarterly Progress Reports due to NCSP Manager (LS)	
February 2, 2018		Formal Written Proposals for FY 2019-2023 Tasks and Submittal of all new IERs for consideration during FY18 review due to NCSP Manager (LS)	
February 8, 2018		FY 2018 1st Quarter QPR Teleconference (LS)	
February 15, 2018		NCSP Newsletter Posted on the Website (LS)	
February 15, 2018		Proposals Forwarded to CSSG, NDAG and Task Managers (LS)	

Actions Due

Teleconferences

Meetings

Team Actions Due

March 21-22, 2018	NA-50 Budget Review Meeting (Germantown) (invitees only)
March 26, 2018	CSSG Meeting (ORNL)
March 27, 2018	NCSP Technical Program Review (ORNL) (LS)
March 28, 2018	NCSP Technical Program Review (ORNL) (LS)
March 29, 2018	NCSP Mission Vision Revision Meeting (ORNL)
March 30, 2018	NCSP Mission Vision Revision Meeting (ORNL)
April 6, 2018	NCSP Technical Program Review Award Winners Notified (LS)
April 13, 2018	CSSG provide FY 2019-2023 task rankings to NCSP Manager
May 4, 2018	Pre-decisional Task List for FY 2019-2023 provided to Task Managers (LS)
May 11, 2018	2nd Quarter FY 2018 Quarterly Progress Reports due to NCSP Manager (LS)
May 18, 2018	Task Managers Provide Updated Sections of the Non-IE Five Year Plan with Final Approved Tasks and Milestones (LS Non-IE Section)
May 24, 2018	FY 2018 2nd Quarter QPR Teleconference (LS)
May TBD, 2018	NCSP Award Attendees to Winter ANS Meeting Submit Abstracts (LS)
June 8, 2018	Submit First Draft of Non-IE Five Year Plan to Bowen for review (LS Non-IE Section)
June 15, 2018	NCSP Newsletter Posted on the Website (LS)
June 17-21, 2018	2018 Summer ANS Meeting (Philadelphia)

Actions Due

Teleconferences

Meetings

Team Actions Due

June 22, 2018		Bowen submit review of First Draft of Non-IE Five Year Plan to Scott	
June 25-29, 2018		Final reviews of First Draft of Non-IE Five Year Plan prior to Task Manger review	
July 13, 2018		Submit First Draft of Non-IE Five Year Plan to Task Managers and CSSG (LS Non-IE Section)	
July 19, 2018		3rd Quarter FY 2018 Quarterly Progress Reports due to NCSP Manager (LS)	
July 20, 2018		Task Managers and CSSG Comments/Revisions to Draft Non-IE Five Year Plan due (LS Non-IE Section)	
July 27, 2017		IE Task Managers Provide Updated Sections of the IE Five Year Plan with Final Approved Tasks and Milestones (DB IE Section)	
July 27, 2017		Pre-Decisional Final Non-IE section of the Five Year Plan Distributed to Task Managers, NDAG, and CSSG (LS Non-IE Section)	
Jul 31 – Aug 2, 2018		Budget Execution Meeting to Finalize FY 2019 Budget Execution Plan Brief FY 2018 3rd Quarter QPR discussion (No formal Task Manager presentations) Integral Experiments IER Discussions and Prioritizations (National Atomic Testing Museum, Las Vegas)	
August 6-10, 2018		NCSP Manager reviews and acts on all newly submitted IERs since publication of the FY18 Five Year Plan; and includes a listing of all newly Approved CED-0s	
August 17, 2018		NCSP Manager Submits G2 IP, Site Splits, and Work Authorizations to NA-50 (LS)	
August 17, 2018		Submit First Draft of IE Five Year Plan to Task Managers and CSSG (DB-IE Section / LS Non-IE Section Second Draft after the BEM)	
August 24, 2018		NCSP Newsletter Posted on the Website (LS)	

Actions Due

Teleconferences

Meetings

Team Actions Due

August 31, 2018

Final Comments on entire Five Year Plan due
(DB-IE Section / LS Non-IE Section)

September 14, 2018

Final Draft of entire Five Year Plan due to NCSP
Manager (DB-IE Section / LS Non-IE Section)

September 28, 2018

Approved Five Year Execution Plan for FY
2019-2023 Issued (OUO – Contact Angela Chambers if
you have need to know)
(DB-IE Section / LS Non-IE Section)

October 22-26, 2018

ICSBEP/IRPHEP Combined Technical Working
Group Meetings (Paris) (invitees only)

**Nuclear Criticality Safety Program (NCSP)
Hands-On Training & Education
Course Dates**

Two-week Criticality Safety Practitioner Course

Jan 29 - Feb 02, 2018
at NFO or NATM

Feb 05 - Feb 09, 2018 at NCERC

Feb 05 - Feb 09, 2018 at NCERC

Aug 13 - Aug 17, 2018
at NFO or NATM

Aug 20 - Aug 24, 2018 at NCERC

Aug 20 - Aug 24, 2018 at Sandia

One-week Manager's Course

Jun 11 - Jun 15, 2018 at
NFO/NCERC

Apr 16 – 20, 2018 at Sandia