

FY20 Status of SRS-IPD-1

David Erickson

NCSP Technical Program Review

February 23-25, 2020

FY20 Funding

- Had approximately \$49K of carryover
- Received \$48K funding for FY20
- Spent \$17K

FY20 Highlights

- **CritView Version 1.04 has been released**
 - Available on the NCSP Website
 - *Analytical Methods*
 - *CritView*

Covid-19 Impacts

- **Planned on getting intern, or similar, to assist with expanding datasets**
- **Almost exclusive Telework posture made this unworkable**
- **FY21 off to a slow start for the same reason.**