



## FY 2021 NCSP Planning Calendar



| Date                           | Action Item   | Teams                           |
|--------------------------------|---|---------------------------------|
| October 1, 2020                | Add FY21 5 Year Main Plan to NCSP website                     | NCSP Mgt Team                   |
| October 1, 2020                | All newly funded IERs status change from pending to initiated | NCSP Mgt Team                   |
| October 13, 2020               | October 2020 IE Monthly Teleconference                        | NCSP Mgt Team, Task Managers    |
| October 15 - November 13, 2020 | Call for FY22 Proposals                                       | Public                          |
| October 16, 2020               | Q4 FY20 Quarterly Progress Reports due to NCSP Manager        | NCSP Mgt Team, Task Managers    |
| October 28, 2020               | Q4 FY20 QPR Teleconference                                    | NCSP Mgt Team, Task Managers    |
| November 2, 2020               | Post FY21 5 Year IE Plan to NCSP website                      | NCSP Mgt Team                   |
| November 10, 2020              | November 2020 IE Monthly Teleconference                       | NCSP Mgt Team, Task Managers    |
| November 13, 2020              | Q4 accomplishments  | NCSP Mgt Team                   |
| November 16 - 23, 2020         | Proposals processed   | NCSP Mgt Team                   |
| November 16 - 19, 2020         | ANS Virtual Winter Meeting                                    | Public                          |
| November 20, 2020              | CSSG Meeting (face-to-face) - VIRTUAL (Tentative)             | CSSG Members                    |
| November 23 - March 19, 2021   | NDAG Review of FY22 proposals                                 | NDAG Members                    |
| November 23 - March 19, 2021   | CSSG Review of FY22 Proposals                                 | CSSG Members                    |
| December 11, 2020              | Winter newsletter   | NCSP Mgt Team                   |
| December 15, 2020              | December 2020 IE Monthly Teleconference                       | NCSP Mgt Team, Task Managers    |
| January 15, 2021               | Q1 FY21 Quarterly Progress Reports due to NCSP Manager        | NCSP Mgt Team, Task Managers    |
| January 25 - February 5, 2021  | Two-week Criticality Safety Engineers Course                  | Public                          |
| January 26, 2021               | January 2021 IE Monthly Teleconference                        | NCSP Mgt Team, Task Managers    |
| January 28, 2021               | Q1 FY21 QPR Teleconference                                    | NCSP Mgt Team, Task Managers    |
| February 12, 2021              | Q1 accomplishments  | NCSP Mgt Team                   |
| February 18, 2021              | February 2021 IE Monthly Teleconference                       | NCSP Mgt Team, Task Managers    |
| February 22, 2021              | NDAG, AM meetings (Sandia)                                    | NCSP Mgt Team, NDAG, AM Members |
| February 23 - 24, 2021         | Annual TPR Meeting (Sandia)                                   | Public                          |
| February 25, 2021              | CSSG Meeting (Sandia) (Tentative)                             | CSSG Members                    |
| March 12, 2021                 | Spring newsletter   | NCSP Mgt Team                   |
| Mid-March, 2021                | NA 50 Budget Review Meeting                                   | NCSP Mgt Team                   |
| March 23, 2021                 | March 2021 IE Monthly Teleconference                          | NCSP Mgt Team, Task Managers    |
| April 5 - 9, 2021              | One-week Managers/CSOs Course (Sandia)                        | Public                          |
| April 12 - 30, 2021            | Review of preliminary FY22 5YP Task list                      | NCSP Mgt Team, Task Managers    |
| April 12 - 30, 2021            | Generation of Rev. 0 of Main FY22 FYP                         | NCSP Mgt Team                   |
| April 16, 2021                 | Q2 FY21 Quarterly Progress Reports due to NCSP Manager        | NCSP Mgt Team, Task Managers    |
| April 27, 2021                 | April 2021 IE Monthly Teleconference                          | NCSP Mgt Team, Task Managers    |

|                         |  |                              |
|-------------------------|--|------------------------------|
| April 29, 2021          | Q2 FY21 QPR Teleconference                                 | NCSP Mgt Team, Task Managers |
| May 10 - 28, 2021       | 5YP App. B to NDAG for revision                            | NDAG Members                 |
| May 10 - 21, 2021       | 5YP App. C to task managers for input                      | NCSP Mgt Team, Task Managers |
| May 10 - 21, 2021       | 5YP App. E&F with foreign collaborators                    | NCSP Mgt Team, Task Managers |
| May 14, 2021            | Q2 accomplishments   | NCSP Mgt Team                |
| May 25, 2021            | May 2021 IE Monthly Teleconference                         | NCSP Mgt Team, Task Managers |
| June 7 - 11, 2021       | One-week Managers/CSOs Course (NCERC)                      | Public                       |
| June 7 - 18, 2021       | Main 5YP Round 2 Review                                    | NCSP Mgt Team, Task Managers |
| June 8 - 29, 2021       | IER Prioritization Review                                  | NCSP Mgt Team, Task Managers |
| June 11, 2021           | Summer newsletter  | NCSP Mgt Team                |
| June 13 - 17, 2021      | ANS Annual Meeting - Providence, RI                        | Public                       |
| June 18, 2021           | CSSG Meeting (face-to-face) (Tentative)                    | CSSG Members                 |
| June 22, 2021           | June 2021 IE Monthly Teleconference                        | NCSP Mgt Team, Task Managers |
| July 5 - 12, 2021       | Main 5YP Round 3 Review                                    | NCSP Mgt Team, Task Managers |
| July 14, 2021           | Q3 FY21 Quarterly Progress Reports due to NCSP Manager     | NCSP Mgt Team, Task Managers |
| July 15, 2021           | July 2021 IE Monthly Teleconference                        | NCSP Mgt Team, Task Managers |
| July 22, 2021           | Q3 FY21 QPR Teleconference                                 | NCSP Mgt Team, Task Managers |
| July 27 - 28, 2021      | NCSP Budget Execution Meeting                              | NCSP Mgt Team, Task Managers |
| July 29, 2021           | NCSP Budget Execution Meeting - MGT Team Trip to DAF/NCERC | NCSP Mgt Team                |
| August 6 - 13, 2021     | Main 5YP Round 4 Review                                    | NCSP Mgt Team, Task Managers |
| August 9 - 20, 2021     | Two-week Criticality Safety Engineers Course               | Public                       |
| August 13, 2021         | Q3 accomplishments   | NCSP Mgt Team                |
| August 16, 2021         | Post FY22 Main 5 Year Plan to NCSP website                 | NCSP Mgt Team                |
| August 24, 2021         | August 2021 IE Monthly Teleconference                      | NCSP Mgt Team, Task Managers |
| September 1 - 15, 2021  | IE Section Review Round 1                                  | NCSP Mgt Team, Task Managers |
| September 10, 2021      | Fall newsletter  | NCSP Mgt Team                |
| September 21, 2021      | September 2021 IE Monthly Teleconference                   | NCSP Mgt Team, Task Managers |
| September 22 - 29, 2021 | IE Section Review Round 2                                  | NCSP Mgt Team, Task Managers |
| October 6 - 13, 2021    | IE Section Review Round 3                                  | NCSP Mgt Team, Task Managers |
| October 15, 2021        | Q4 FY21 Quarterly Progress Reports due to NCSP Manager     | NCSP Mgt Team, Task Managers |
| October 26, 2021        | October 2021 IE Monthly Teleconference                     | NCSP Mgt Team, Task Managers |
| October 28, 2021        | Q4 FY21 QPR Teleconference                                 | NCSP Mgt Team, Task Managers |
| November 2, 2021        | Post FY22 5 Year IE Plan to NCSP website                   | NCSP Mgt Team                |
| November 12, 2021       | Q4 accomplishments   | NCSP Mgt Team                |
| December 17, 2021       | Winter newsletter  | NCSP Mgt Team                |