

Date: 03/02/16
Notes from: Periodic CSSG Telecon

Participants: David Erickson, David Hayes, Jerry Hicks, Bob Wilson, Fitz Trumble,
Jerry McKamy, Angela Chambers, Mike Dunn (ex officio)

Status of Taskings:

Tasking 2015-02 3007 Revision. Hicks
Draft information provided to be discussed in detail at upcoming CSSG meeting.
ACTION: JEH ensure CSSG have necessary information prior to meeting.

Tasking 2015-05 WTP (Tasking number may change) Wilson
No status known. Timing for site visit is dependent on information receipt.
ACTION: REW to see if any new estimate of information availability.

Tasking 2015-03 AA HANDBOOK. Hicks
Draft provided to AU. It is in RevCom.

Tasking 2016-01 Review of Hands-On Class Hopper/Trumble/Kimball/Brady-Raap
Report review in progress. Team will provide status at SNL CSSG meeting.
ACTION: EFT to coordinate discussion by team.

Tasking 2016-01 Review of FY17 Proposals Erickson
Need to provide in mid-April (some time vs. end of March in Tasking).
NCSP to develop full on draft plan by Jun 10.
ACTION: DGE to draft message to Task Managers – based on their vision, prioritize the tasks (ongoing and new) for each program element (e.g., AM, ND, etc.)

Other

NSTec spending: Trying to get a handle on what they are spending on. Rate is apparently greater than LANL/LLNL combined. Per number of staff, rate is for more operating weeks than aware of. CSSG investigating source of costs, then recommend appropriate funding target, and associated path forward.

Mission to mine \$500K for additional MCNP support (AM)

Next Telecon: 04/13/16