

CSSG TASKING 2021-02
Date Issued: January 11, 2021

Task Title:

CSSG Review of FY22 NCSP Proposals

Task Statement:

On an annual basis the NCSP solicits proposals for new or revised projects for funding consideration. The CSSG is tasked with reviewing and prioritizing the FY22 proposals, including all ongoing projects. All current and future projects are on the table.

The CSSG should utilize the latest Five-Year Plan, looking at all program elements, and identify those projects/proposals that most closely align with the identified goals. This review may identify current projects that should be considered for cancellation, or funding modification. The CSSG should perform a priority ranking of the new/revised proposals. It is anticipated that approximately \$1-1.25M of new/revised proposals may be funded per the annual funding target as published in the Five-Year Plan.

Period of Performance:

The full CSSG received all FY22 proposals on January 11, 2021. The CSSG members should perform a ‘triage’ review prior to the CSSG Technical Program Review meeting on February 25, 2021. The CSSG should finalize their recommendations by March 5, 2021.

Resources:

- All CSSG members are expected to support this effort.
- David Hayes (CSSG deputy chair) will lead the effort.
- CSSG members will use their FY21 NCSP CSSG support funding.

Task Deliverables:

1. The CSSG will perform a ‘triage’ review to support a draft prioritization of proposals and ongoing projects prior to the TPR (January 29, 2021).
2. The lead will prepare a draft prioritization for full CSSG review by COB February 25, 2021.
3. The CSSG will provide final comments by COB March 5, 2021.
4. The final prioritization report will be submitted to the NCSP Manager by COB March 12, 2021.

Task Completion Date: March 12, 2021

Signed: _____

**Angela Chambers, Manager US DOE NCSP
Office of the Chief of Defense Nuclear Safety, NA-511**