

FY21 CritView Status

David Erickson

NCSP Technical Program Review

February 15-17, 2022

Purpose of Presentation

Provide an update for progress related to CritView for FY21

- 1. FY21 budget summary**
- 2. FY21 spending data and break down**
- 3. Provide highlights for FY21**
- 4. Highlights for the technical talks to be given at this TPR**
- 5. COVID-19 impacts to NCSP work**

CritView Budget, Spending, Highlights

- **FY21 SRS-IPD1 (CritView) received no funding**
- **~\$80K in carryover from prior years available**
- **For the 3rd and 4th quarters two interns supported the effort**

FY21 CritView Highlights

- **Two interns supported effort**
- **Learned about CritView**
- **Learned about SCALE (KENO-VI)**
- **Learned about Criticality Safety**
- **Significant calculation effort completed**
- **More details provided by Scott during a later session.**
- **Covid had minimal impact as both telework and onsite work were available.**