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ORNL TE1 Task from the NCSP 5-Year Plan
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ORNL TE1Manage and Provide Instruction for the DOE Nuclear Criticality Safety 
Training and Education Program – Work Performed by Quarter 

• FY2024 – Quarter 1
• Archived FY 2023 course materials in accordance with the course procedure

• December 2023 NCERC 1-week Manager/CSO Course successfully executed (15 students)

• Planning for the 2-week hands-on course in Jan/Feb 2024 was initiated; Included AWE logistics for Jan/Feb course

• ORNL efforts increased due to the tightening of RW II site acceptance by MSTS; some course attendees had to shift from NCERC to 
Sandia

• 2-week course module templates updated; course materials updated to address student and instructor comments and concerns

• FY2024 – Quarter 2
• Planned and executed the lecture portion of the Y-12 special course at ORNL (May) (12 students)

• NCERC training week – TBD; complicated somewhat by NCERC control room 1 upgrades and extra courses in FY2024

• Planned and executed the 2-week Hands–on course from Jan. 22 – Feb. 02, 2024 (29 NATM/16 Sandia/15 NCERC students) 

• Planned and executed the 1-week NCERC Manager/CSO course in March 2024 (14 students)

• Planning for the 1-week Sandia Manager/CSO course in April 2024 was initiated 
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ORNL TE1Manage and Provide Instruction for the DOE Nuclear Criticality Safety 
Training and Education Program – 

• FY2024 – Quarter 3
• Planned and executed the 1-week Sandia Manager/CSO course from April 29 to May 3, 2024 (16 students)

• Set up a registration site for an NDA program holdup measurements course (2nd NCSP funded course) to be held from August 26 to 
30, 2024, by ORNL staff; planning efforts by ORNL for this course begins

• Started planning efforts for the 2-week hands-on course from August 5 to 16, 2024

• Started planning efforts for the 1-week Sandia Manager/CSO course from September 9 to 13, 2024

• FY2024 – Quarter 4
• Planned and executed the 2-week Hands–on course from August 5 to 16, 2024 (28 NATM/17 Sandia/15 NCERC)

• 1 student from LLNL observed the NCERC portion of the course – previously took and passed the lecture and Sandia portions of the course
• 3 Y-12 students from May special course completed the course at NCERC due to three extra slots 
• 1 student was “squeezed” into the Sandia portion of the course

• Planned and executed the NDA program holdup measurement course at ORNL from August 26 to 30, 2024 (13 students)

• Planned and executed the 1-week Sandia Manager/CSO course from September 9 to 13, 2024 (14 students)

• Archived all FY2024 course files, exams and student evaluations

• Initiated planning for the NDA hold up measurement course scheduled for FY2025 Q1
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NCSP Course Attendance Summary – FY2011 through FY2024
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ORNL LLNL LANL Sandia

NCSP Acknowledgements

Student registration and roster 
management

NCSP course planning and 
execution

Core instruction – 1- and 2-
week courses

NDA holdup course planning 
and execution

NCSP records retention and 
course material archives

CVENT registration site 
support

Core instruction – 1- and 2-
week courses

TACs hands-on course support 
at DAF

Facility support at DAF/NCERC 
(TLDs, HP support, etc.)

Escort Support

Badge Office Support

Core instruction – NCERC 
portion of the 2-week courses 
and 1-week NCERC course

Critical assembly hands-on 
course support at DAF/NCERC 
– Planet, Flattop, Godiva, & 
Hands-on demonstrations

Student roster support and 
preparation

Storage of course materials

Logistics support

Support at the NFO and 
Mercury Badge offices

Classroom support at the 
NFO/NSF

Core instruction – Sandia 
portion of the 2-week course 
and 1-week Sandia course

SPR/CX critical assembly 
operations staff at TA-V

ACRR operations staff at TA-V 
to support demonstrations

Student roster support and 
preparation

MSTS DOE/NNSA Federal Support

There are literally dozens of NCSP sites and Federal Staff supporting the planning and execution of each NCSP 
1- or 2-week course. 
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